Deeparture V2 - Phase 1 Sign-off & Phase 2A Handover

Close-out checklist before Phase 2A development begins

Recommended Phase 1 status: PASS WITH ISSUES. The Phase 1 technical foundation appears sufficiently complete to proceed to Phase 2A, subject to the close-out confirmations below.

1. Phase 1 Sign-off Summary

Area	Current position	Status
Render frontend / backend	Both deployed and responding.	PASS
MongoDB / API health	Atlas connectivity and core V2 API endpoints are responding.	PASS*
Seed data / automatic pages	Demo liveaboard and resort pages are generated from database records.	PASS
Authentication / organisations	Admin/operator login and organisation ownership foundations are working.	PASS
Liveaboard pricing / availability	Base pricing and availability foundations are present; price override/effective-price demonstration still needs clarification.	OPEN
Resort foundation	Resort, room/package and availability foundations are present.	PASS
Small import test	Import, pricing, availability, offer/discount and automatic page generation have been demonstrated.	PASS
Email / notifications	Email paths were tested locally, but the Render free-tier SMTP limitation prevents a full staging delivery test.	OPEN

* Atlas connectivity appears to be working, but the exact staging database name/connection still needs to be confirmed in writing.

2. Required Phase 1 Close-out Confirmations

	Required confirmation	Pass / Notes
[ ]	Confirm the exact MongoDB Atlas database currently used by the deployed V2 staging application, and confirm it is the dedicated V2 staging database rather than V1 production or a temporary/local database.	
[ ]	Demonstrate one complete pricing example: itinerary/base price -> optional departure-specific override -> offer/discount -> final effective price returned by the API/page.	
[ ]	Confirm the intended production email delivery method and that email will be re-tested on a hosting/service configuration that supports outbound delivery before production launch.	
[ ]	Record the current login/logout UI issue for correction during the appropriate Admin/Operator frontend work.	

3. Code & Deployment Handover Required Before Phase 2A

The purpose of this handover is to review the **actual completed Phase 1 code currently deployed** so Phase 2A extends the existing implementation and does not duplicate or overwrite working functionality.

	Item	What is required
[ ]	Latest repository export / ZIP	The complete current Phase 1 codebase from the same branch/commit now deployed to Render.
[ ]	GitHub branch	Name of the branch currently deployed.
[ ]	Latest commit hash	The exact commit currently deployed to Render.
[ ]	Deployment confirmation	A short confirmation such as: "This commit is the version currently deployed to Render."
[ ]	Frontend Render URL	Current public/staging frontend URL.
[ ]	Backend/API Render URL	Current backend/API service URL.
[ ]	README / deployment notes	Current setup, run, seed and deployment instructions.
[ ]	Seed/import files	Any Phase 1 seed files, demo imports, CSV/XLSX templates or sample data currently used.
[ ]	Environment variable names	Names only, e.g. DATABASE_URL, JWT_SECRET, SMTP_HOST. Do not provide secret values.
[ ]	MongoDB staging database name	The exact V2 staging database name used by the deployed application.
[ ]	Known Phase 1 issues	Any incomplete items, workarounds, limitations or deferred fixes.

4. Security - Do Not Include

The handover should **not** contain passwords or secret values. Only environment-variable names and non-secret configuration details are required.

[ ]	Do not send MongoDB username/password or a connection string containing credentials.
[ ]	Do not send JWT secret values.
[ ]	Do not send SMTP/email passwords.
[ ]	Do not send API keys, webhook secrets or third-party credentials.
[ ]	Do not commit .env files containing production/staging secrets to the repository.

5. Phase 1 Final Close-out

	Sign-off item	Status / Notes
[ ]	Phase 1 checklist reviewed.	
[ ]	MongoDB staging database confirmed.	
[ ]	Effective-price / departure-override example demonstrated.	
[ ]	Email infrastructure limitation documented and production test plan agreed.	
[ ]	Current deployed repository ZIP/export received.	
[ ]	Current branch and commit hash confirmed.	
[ ]	Known Phase 1 issues documented.	
[ ]	Phase 1 accepted as PASS WITH ISSUES.	
[ ]	Phase 2A code audit can begin from the current deployed codebase.	

Recommended decision: Phase 1 can proceed to Phase 2A once the current deployed codebase is handed over and the remaining close-out items above are documented. These items should not require Phase 2A development to be paused unless the code review reveals a material architecture or data-safety problem.

Date: _____

Reviewed by: _____